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SECTION I

INTRODUCTION

1.1 General

This report describes the flight test of two different Direct Drive
Control Valve Fly-By-Wire control system mechanizations in an F-4E
aircraft. The Fly-By-Wire control systems were used to control an

aileron of the test aircraft.

The purpose of the flight test program was to verify satisfactory
performance of the Direct Drive Fly-By-Wire approach when used to

control a fighter-bomber aircraft.

The flight test hardware evaluated consisted of two systems, one manu-
factured by the General Electric Company, Binghamton, New York and the
other manufactured by Dynamic Controls, Inc., Dayton, Ohio. The sys-

tems were tested sequentially.

The flight test of the two systems was conducted at Edwards Air Force
Base, California by the Air Force Flight Test Center (AFFTC). Iuterface

hardware and flight test support were provided by Dynamic Controls, Inc.

This report describes in the foliowing order:

(a) The Systems Evaluated

(b) The Test System Interface

(¢) Aircraft Installations

(d) Flight Test of the General Electric System

(e) Flight Test of the Dynamic Controls, Inc. System
(f) Program Results

Bkl am
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1.2 Background

The use of electronic primary flight control for aircraft, commonly called
Fly-By-Wire (FBW), has brought with it the advantages of precise control and
flexibility associated with electronic technology. However, the requirement
for preservation of control with component failures has led to the use of
parallel redundancy levels which are considerably greater than the conven-
tional hydromechanical controls. This is in part due to lack of statistical
confidence in the components used in a FBW system (since historical data on
FBW flight control systems is not particularly abundant). Present FBW mech-
anizations for primary flight controls use up to four parallel channels of
signal transmission in addition to three or four electrohydraulic channels
in converting electronic commands to a hydromechanical output. The majority
of the systems developed incorporate redundancy for the electrohydraulics by
using a secondary actuator since the size and power requirements of the power
actuator make incorporating three or four channel redundancy in the power

actuator impractical.

Reducing the redundancy level of a FBW system to the two parallel channel
single~fail-operate level of conventional controls, while meeting aircraft
reliability requirements, may be practical with the state-of-the-art tech-
nology. If the number of components of the FBW system can be reduced and
developed for maximum reliability, the reliability requirement for a single

fail-operate FBW mechanization can be met.

The Direct Drive Control Valve (DDCV) accomplishes the simplification of the
FBW system for a single fail-operate mechanization. For this type of valve,
no hydraulic amplification stage is required. The electromechanical force
generator is connected directly to the control spool used to control hydrau-
lic flow to the power actuater. This type of mechanization eliminates the

secondary actuator from the FBW mechanization.

This valve concept has been investigated by several companies, specifically
by North American Rockwell (Columbus Division), General Electric Company

(Johnson City), and Dynamic Controls, Incorporated. The type of force

-
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generator selected for development by each company has been different.
North American Rockwell investigated a torque motor configuration. Gen-
eral Electric developed a linear force motor. Dynamic Controls, Inc.

developed a moving coil force motor.

The flight test described in this report is the evaluation of the hard-
ware resulting from Air Force funded direct drive development programs by

General Electric and Dynamic Controls, Inc.

1.3 Program Summary

Installation and flight test of the two Direct Drive Control Valve :DDCV)
Fly-By-Wire (FBW) systems occurred during the period from 8 October 1980
to 14 April 1981 at Edwards Air Force Base, California. The systems were
installed in F-4E Aircraft No. 287. The General Electric Company (G. E.)
system was installed and evaluated first. Figure 1 shows the test air-

craft during installation of the DDCV systems.

Both DDCV FBW systems were used to control the left aileron of the test
aircraft. The test hardware was designed to match the original aileron's
performance characteristics. This was done in order to maintain symetrical
control characteristics in roll, since only one aileron was changed to FRW

control.

The DDCV mechanizations evaluated were similar in concept, but different
in execution. The G. E. mechanization used a linear force motor attached
to the normal aileron actuator's control valve and linear variable differ-
ential transformers (LVDT's) for position measurement. The Dynamic Con-
trols, Inc. (DCI) mechanization used voice coil force motors attached to
each end of a control valve which replaced the normal aileron control
valve and housing. Linear potentiometers (direct current) were used in
the DCI mechanization for position measurement. The G. E. mechanization
required both 28 volt DC and 115 volt 400 Hz AC electrical power for op-

eration. The DCI system required 28 volt DC power for its operation.
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Interface hardware used in mounting the DDCV electronic assemblies for both
systems was fabricated by DCI and flightworthiness tested prior to start of
the installation into the aircraft. A common wiring harness for control

was used for both systems. Adapter cables were used to interface each in-

dividual system to the common harness.

As originally scheduled with Edwards Air Force Base, the installation and

\ flight test period was to be from June 1979 to June 1980. The aircraft
initially assigned was F—~4E aircraft No. 368. However, prior to start of
installation, aircraft 368 became unavailable. The test aircraft was then
changed to No. 287 and because of the assignment of higher priority programs
to the aircraft the length of time for installation and test reduced from
twelve months to six months. This change impacted directly upon the flight

time obtained for each system. (The installation time originally scheduled

was the same as the total installation and flight test time for the new air-

craft assignment.; The period from 8 October 1980 to 20 February 1981 was

used for installation and flight test of the G. E. system. The remaining
seven weeks to 14 April 1981 were used to install and flight test the DCI
system. Due to both incidential maintenance requirements on the test air-
craft and the length of time required to install and wring-out the test
systems, the flight test time obtained on each test system was less than

the 25 hours per system originally planned. However, both systems were
successfully flight tested over most of the planned test envelope and ex-
hibited performance characteristics similar to the normal aircraft aileron
control system. Although the limited flight test time did not indicate long
term reliability characteristics, the program did demonstrate satisfactory

flight performance of the DDCV mechanization for both systems.




SECTION II

DIRECT DRIVE SYSTEMS DESCRIPTION

2.1 General

The General Electric Company and the Dynamic Controls, Incorporated
Direct Drive Control Valve FBW mechanizations were designed and developed
independently, under separate Air Force contracts. Both systems are
basically the same in concept, using fail-operate (two channel) redundancy
with a single stage servovalve driven by electrical force motors. The
force motors of both mechanizations have four coils (two per channel)

and four corresponding current drivers. Both mechanizations were de-
signed to be applied to the left aileron control of the F-4 aircraft,
changing the normal actuator from a mechanical input actuator to FBW
control. Both mechanizations are based vn modification of the normal

F-4 actuator control valve assembly and the addition of electrical feed-

back position transducers to the normal actuator.

The General Electric Company mechanization is described in detail in the
technical report, AFFDL-TR-78-32. The Dynamic Controls, Inc. mechaniza-
tion is described in detail in the technical report AFFDL-TR-77-91. The
following material in this section is a summary description of the two

DDCV mechanizations.

2.2 General Electric System Description

Figure 2 is a block diagram of the General Electric system. The system
is designed using a force motor that has a moving armature and four driving
coils which are driven by individual servoamplifiers (two coils and two
servoamplifiers per channel). The force motor has two inner loop position
feedback LVDT's (one per channel) with two independent outputs which are

set up out of phase in order to implement a self-monitoring scheme.
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There are two command and two actuator position LVDT's per channel. With-
in each channel one get of command and feedback transducers are summed at
the CMD servoamplifier and the other set of transducers are summed at the
model servoamplifier. The error signal developed at each servoamplifier

drives the independent coils of the force motor within the respective con-

trol channels.

The two channels have a cross strap from Channel 1 failure logic to Channel
2 CMD and model servoamplifiers. The cross strap acts as a gain changer
allowing Channel 1 to act as a master channel until Channel 1 fails, (or
both channels have large error signals) then Channel 2 switches to normal

system gain. Should Channel 2 fail, there is no effect on Channel 1 out-

put.

The failure logic monitors the status of each channel's power supply, servo-

amplifier error voltage, force motor current and force motor position LVDT i

output., The failure logic disconnects the servoamplifiers from the force

PV

motor coils and provides a failure indication when the signals being mon-

itored exceed their disagreement limits.

Figure 3 shows the G. E. Direct Drive Flight Test Actuator. The force motor
is attached to the manual input control valve normally used on an F-4 aile-
ron actuator. The position transducers measuring the actuator output position

are mounted in the center depression of the actuator body.

Figure 4 shows the G. E. control electronics used with the direct drive actua-

tor. A single box contains both the Channel 1 and the Channel 2 electronics.

2.3 Dynamic Controls, Inc. System Description :

Figure 5 is a block diagram of the Dynamic Controls, Inc. control system.
The control system is a fail-operate configuration (as is the G, E. system)
where any 8ingle hydraulic or electrical failure does not prevent the con-

trol system from operating with a satisfactory level of performance. The
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system uses two self-monitored control channels and a two section electro-~
hydraulic control actuator. The control actuator uses two force motors con-
nected directly to the tandem control spool which meters hydraulic flow to

the actuator drive areas.

In normal operating mode, both self-monitoring control channels operate,
driving both moving coil force motors. The power spool is spring centered.
Either control channel can apply sufficient driving force to the tandem

spool to achieve maximum stoke. The two self-monitored control channels

are completely independent (both mechanically and electrically) down to j

the tandem power spool. Channel independence is necessary to eliminate the ]

possibility of a common mode failure of the two control channels.

For the system to meet the "fail-operate" criteria, hardover failure of a
control channel must be prevented. Hardover failures of command and feed-
back elements are detected and removed from affecting the channel output by
using two monitor command and feedback elements for each contrel channel.

As shown in Figure 5, command input 2 and feedback 2 are used as the mon-
itor for command input 1 and feedback 1. The monitor feedback and command
element outputs are compared with the output of the coumand and feedback ele-
ments used to control the servoamplifiers connected to the force motor. The
comparison is made after the summing junction for the command and feedback sig-
nals. Disagreement between the command and monitor portions of each control
channel causes the command portion to be disconnected from control of the

servoamplifiers. To prevent hardover channel outputs due to servoamplifier

failure, two servoamplifiers and two force motor coils are used in each chan-
nel. The servoamplifiers are cross-strapped in their current feedback paths
so that failure of one amplifier-coil section are offset by the output of the
other section. Four independent electrical power supplies and two hydraulic
power supplies must be used to allow the system shown in Figure 5 to accept

single electrical or hydraulic failures and continue to operate.

Figure 6 shows the electrical components of the DCI system. The electronic

circuits are constructed as modules in order to provide fail-operate capa-

oo
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bility after a single weapon impact. The size of the control electronics

is primarily determined by this single hit survivability requirement used

for the hardware design. The system electronics use a total of 16 opera-
tional amplifiers for control and failure detection. The modules with cool-
ing fins are the servoamplifiers used to control the force motors. Included
as part of the system is a control system monitor module. The control system
monitor module uses an additional 8 operational amplifiers as light drivers
for the display lights. Besides in~flight status display, the module al-

lows preflight functional checking of each servcamplifier’s operation and

the operation of the failure monitor and disconnect circuits. Fiber optic
cables are used to transmit status information from the servoamplifiers to

the control system monitor module. The fiber optics are comnected between
light emitting diodes (LED'S) in the servoamplifiers and light drivers in

the control system monitor module. The LED drivers are designed to illuminate
when a servoamplifiexr's output reaches a particular level (for each direction
of current flow). Fiber optics are used to prevent failure of the status dis-

play lines from affecting the functioning of the control system.

Figure 7 shows the DCI Direct Drive Flight Test Actuator. The force motors
are mounted to a control valve body which replaces the normal manual input
control valve. A force motor is used at each end of the control valve. Chan-
nel 1 of the control electronics is connected to one force motor and Channel

2 is connected to the other. The position potentiometers are mounted in the

center depression of the actuator body.

13
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SECTION III
DESCRIPTION OF THE TEST SYSTEM AIRCRAFT INTERFACE
3.1 General Approach

The purpose of installing the DDCV FBW systems in the F-4 aircraft was to
demonstrate the feasibility of utilizing that type of control sys-em in an
aircraft's primary flight control system. The selection of the aileron axis
for the location of the test systems was made early in the hardware develop-
ment programs for both systems. The philosophy of using a single aileron
contrel channel is that a hardover failure of a test system could be compen-—
sated with the normal aircraft spoilers and the opposite aileron. The "E"
model of the F-4 aircraft was recommended by Edwards AFB as the test air-
craft because that particular model of the F-4 has controllableslotted lead-
ing edges on the wings, allowing a larger angle of attack before loss of con-

trol.

The direct drive test hardware was designed to match the normal aileron
hardware performance. Therefore, the criteria for success of the DDCV
FBW systems was that they provide performance with no significant difference

from that of a normal F-4 aircraft aileron system.

Normally, installation of a FBW system as a replacement for a hydromechanical
control system will provide improved control sensitivity by eliminating hys-
teresis and deadband induced by the mechanical linkages. However, for the
test system (since FBW was applied to only one of the ailerons of the test
aircraft) the command transducers for the test systems were mounted at the
end of the normal mechanical linkage chain. This mounting choice was made

to retain the same sensitivity characteristics in both the right and left
roll modes and to allow the surface trim and autopilot mechanization to

function normally.

The two test systems, although functionally similar, were mechanized with
sufficient differences that direct interchangeability of individual com-

ponents was not possible. 1In designing the Class II modification for the
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test aircraft, a common wiring harness was used. Short adapter cables

were used (where required) to couple specific components of a system to
the harness. This wiring approach minimized the effort required to change
from one test system to the other. Both systems included a control system
monitor module, control electronics, a DDCV actuator and a command tran-
sducer. Figure 8 shows the location of these components in the test air-
craft. The DDCV actuator for both systems replaced the normal aileron ac-
tuator in the left wing. The command transducer was mounted adjacent to
the DDCV actuator, at the end of the control linkage chain. This location
for the command transducer provided the normal trim and automatic flight
control system inputs to the left aileron actuator. The control system
electronics for both systems was installed in the upper equipment bay be-
hind the rear seat. Electrical power connection to the appropriate air-
craft supply voltages (115 volts @ 400 Hz and 28 VDC for the G. E. system,
28 VDC for the DCI system) was made through relays and circuit breakers
mounted in the rear seat cockpit. The control system monitor module was

installed in the right-hand console of the rear seat cockpit.

3.2 G. E. System Interface Hardware

Two components of the test system shown in Figure 8 were fabricated and
flightworthiness tested by DCI as part of the flight test interface for
the G. E. system. These components were the command transducer shown in
Figure 9 and the control system monitor shown in Figure 10. The G. E.
command transducer housed four LVDT's manufactured by Pickering, Inc. to
the same specification used by G. E. for the actuator position transducers.
Excitation and demodulation of the command transducers' output was provided
in the G. E. electronics package. Figure 9 also shows the mounting bracket
and a link used to install the command transducer in the test aircraft,
(Only one of the two brackets shown in Figure 9 was used in the aircraft

installation.)

The pilot monitor was constructed to allow preflight test of the G. E.
system by the rear seat pilot using the system status indication and

channel reset. As shown in Figure 10, the control system monitor used
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three momentary contact switches for each channel to simulate electrical

failure signals in the G. E. control electronics. These failure signals

were used to preflight check the failure detection sections of the control
electronics. The control system monitor also included a channel reset
switch and a status light for each channel. Failure of a control channel

illuminated that particular channel's "off" light.

3.3 DCI System Interface Hardware

The DCI system required two additional hardware components in order to in-
terface with the test aircraft. These components were the command transducer
and the power supply package. Figure 11 shows the command transducer. The
transducer housed four cermet potentiometers, identical to those used for
position feedback of the DCI DDCV actuator. Figure 11 shows the transducer
without the silicon rubber accordian boot used over a portion of the out-
side housing for contamination protection. The transducer used vent holes

in one face of the housing in order to allow air to enter the housing with-
out inflating or deflating the protective boot. Air passing through these

vent holes was filtered with fine mesh screen discs.

Figure 12 shows the power supply package which housed four DC to NC conv-
verters. Each converter used 28 volts DC as the power source and provided
+ 15 volts DC as an output. Four converters were used in order to provide
the necessary power supply indepeundence for fail operate redundancy with

a power supply failure. Figure 12 shows the power supply package with the
side cover removed. The four servo-amplifiers of the DCI system were

mounted on the top surface of the power supply for packaging convenience.

3.4 Interface Hardware Flightworthiness Testing

The basic flight control system hardware for the DDCV FBW systems (develop-
ed under previous Air Force contractsby G. E. and DCI) had been flight-
worthiness tested during development. However, as part of the flight test
program it was necessary to flightworthiness test the following interface

hardware manufactured by DCI for the program:

21




199onpsuea] pueumo) wailsks Id( 11 @an813




£1ddns 19mogq 30®3IA3IUL wajzsAs 120 z1 2an814

1233X3A000 20 - 20

irr1i7dreonrsc




1. The command transducer for the DCI DDCV system

2. The command transducer for the G. E. DDCV system

3. The control system monitor for the G. E. DDCV system
4. The power supply module for the DCI DDCV system

Items 1, 2, 3, and 4 above, were subjected to an Air Force approved seq-
uence of low temperature, high temperature, shock and vibration tests
taken from MIL-STD-810C and consistent with the testing used to certify
the hardware of both DDCV systems. Two specimens of hardware for these
items were fabricated, one set for flight use and the other for flight-
worthiness certification. For item 4 (since the converters used were
purchased as flight qualified hardware) only the enclosure (with dummy
masses substituted for the converters) was tested for vibration and

snock.

With one exception, the interface hardware passed the initial flight-
worthiness testing sequence without difficulty. The exception was that
the command transducer for the DCI system failed the input force level
limit of 10 1lbs at the low temperature of -40F. The failure to pass the
low temperature force requirement was due to the boot used to protect
the transducer from contaminants. Although rated for ~40°F service,
the neoprene material of the boot became too stiff at that temperature.
The boot material was changed to silicon rubber and the transducer pas-

sed the low temperature test without difficulty.
3.5 Mass Change to the Test Aircraft with the Test System

The mass balance of the test aircraft was not changed significantly by
the installation of either test system. The following is a list of the
weights of the components of the two DDCV systems and the weights of the

components removed from the installation locations in the aircraft.
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TABLE 1 COMPONENT WEIGHTS

G. F. System

Unit Installed

1. DDCV Aileron
Actuator @ 58 1b

2. Command Transducer
and Brackets @ 5 1b

3. Control Electronics
@ 15 1b

4. Control System
Monitor @ 3 1b

DCI System

Unit Installed

1. DDCV Aileron
Actuator @ 62 1b

2. Command Transducer
and Brackets @ 5 1b

3. Power Supply Module
and Servoamplifiers
@ 32 1b plus Control
Electronics (six mod-
ules) @ 6 1b

4., Control System Monitor
@3 1b

Unit Removed

Standard Aileron
Actuator @ 50 1b

Standard Input
Linkage @ 3 1b

ASQ-91 Weapons
Release Computer
@ 36 1b

2 Blank Panels and
Inertial Navigation
Panel @ 3 1b

Unit Renoved

Standard Aileron
Actuator @ 50 1b

Standard Input
Linkage @ 3 1b

ASQ-91 Weapons Release
Computer @ 36 1b

2 Blank Panels and
Inertial Navigation
Panel @ 3 1b




In addition, there was approximately 40 lbs of wire and connectors in-
stalled in the aircraft for interconnecting cabling for both systems.
Approximately 20 1bs of the wire cabling was distributed over the in-
board 10 ft of the left wing.

3.6 The Power Interface - Hydraulic and Electrical
Both DDCV systems used the same hydraulic conrections and had the same

pressure/flow requirements as the standard aileron actuator. The elec-

trical power required for the two systems was the following:

G. E. System guiescent Maximum Slew

Channel 1 28 VDC 3 watts 3 watts
115 VAC 20 watts 180 watts
(400 Hz)

Channel 2 28 VDC 3 watts 3 watts
115 VAC 20 watts 180 watts
(400 Hz)

DCI System Quiescent Maximum Slew

Power Source 1 28 VDC .8 watts 25 watts

Power Source 2 28 VDC .8 watts 25 watts

Power Source 3 28 VDC .8 watts 25 watts

Power Source 4 28 VDC .8 watts 25 watts

The above power requirements include the excitation power required for
the command transducers and control systems monitors. Both systems were
connected to the aircraft electrical power through circuit breakers rated
at 5 amperes. The G. E. System Channel 1 was connected to the 115 VAC
left main buss and the 28 VDC main buss of the test aircraft. The G. E.
System Channel 2 was connected to the 115 VAC right main buss and the 28
VDC essential buss of the test aircraft., The DCI Channels 1A and 1B were
connected to the 28 VDC main buss of the test aircraft. The DCI Channels

2A and 2B were connected to the 28 VDC egsential buss of the test aircraft.




SECTION IV
TEST SYSTEM INSTALLATION

4.1 General

In order to provide access to the installation area for test systems
wiring, the left engine was removed. Test wiring was also routed from
the left wing aileron compartment through the left wing, left engine
nacelle and into the upper equipment bay. Test wiring was also routed
from the upper equipment bay through the pressure bulkhead and into the
rear right cockpit console. Test system power was routed from circuit
breakers above the rear right hand cockpit console, to the rear cockpit
ingtrument panel, and into the upper equipment bay through the pressure

bulkhead. This wiring was used by both the G. E. and DCI systems.

In addition to the wiring required to operate the test systems, an elec-
trical shutdown circuit (as recommended by the Edwards AFB Safety Review
Board) was incorporated into the test system installation. This circuit
provided the pilot and copilot a means of disconnecting the test systems
from electrical power, thereby removing the test systems from control.
Turning off the electrical power allowed the DDCV actuators to retract to

a +1° up aileron surface position at a rate of approximately 3° per second.
Both DDCV test actuator control valves were mechanically adjusted to pro-
vide the desired retract direction of motion and rate of the actuator at
valve null. Initial installation of the electrical power disconnect was
accomplished by using a 4 pole normally open relay. The cuntrol voltage for
the relay coil was controlled by "paddle switches" already used in the nor-
mal aircraft for AFSC momentary disconnect and located just below the grip

on the front and back seat control sticks.

To mount the electronics into the aircraft equipment bay (including instru-
mentation components) brackets designed by Edwards AFB were fabricated at

Wright-Patterson AFB, Upon completion of the commonr wiring, the G. E. DDCV
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test system was installed as the first test system.

4.2 G. E, System Aircraft Installation

Figure 13 shows the G. E. DDCV actuator and input transducer as installed
in the test aircraft. Note that the command transducer is mounted just
forward of the actuator attachment clevis. Figure 14 suows the G. E. DDCV
actuator installation as viewed looking forward toward the leading edge of
the wing and with the spoiler surfaces raised to full deflection. Figures
15 and 16 show the aircraft installation of the G. E. flight computer and
instrumentation electronics. Figure 15 shows the mounting rack removed
from the upper equipment bay and Figure 17 shows the G. E. control system

monitor installation.

4.3 G. E. System Ground Check-Out

Much of the G. E. system installation time was spent in ground operation
and check-out of the system. This section lists significant problems en-
countered during the ground check~out and the solutions. This section also
documents changes to the G. E. computer (described in detail in report
AFFDL-TR-78-32) made during this time period. The problems and solutions

are listed in chronological order as they occurred.

When electrical power was initially applied to the test systems with a 120
volt, 400 Hz ground powered generator, the 3 amp fuses in the G. E. com-
puter opened (reference the front panel as shown in Figure 4). This was
attributed to the additional load imposed by adding the excitation of four
additional LVDT's in the command transducer and the voltage level of 120
volts (slightly higher than the nominal 110 volt design point for the system).
The solution to this problem was to install fuses rated at 5 amperes in place
of the original ones. No further opening of the fuses was experienced dur-

ing the test program.
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When hydraulic power was initially applied to the system, the left aileron
would not deflect more than 24 degrees with full stick input (the aircraft
requirement is a deflection of 30 to 33 degrees). Therefore, the summing
resistors R38 for the command input were changed from 4.75 x 103 ohms to
3.92 x 103 ohms in order to increase the input command signal authority.

Figure 18 18 the electrical schematic of one of the four control sections

(two sections making up one channel) and the failure logic for one channel.
The change to resistors R38 (and the other changes made during the ground

check-out) are shown with a crosshatch superimposed.

A surface position transient of an amplitude going from 2 degrees up to 10
degrees down at maximum surface rate was experienced upon reset of Channels
1 or 2 after failure or of both channels upon start-up. Since inflight
reset was one of the test program operational requirements, this transieat
was unacceptable. The cause of the transient was traced to a low pass
filter constructed of capacitors Ca, CS’ and R79, placed in the feedback
path of amplifier AR2 on circuit boards Al, A2, A4, and A5 (reference
Figure 18). The reason for the transient was that, upon both channels
failing, the actuator retracted and created a large offset voltage into
the channel electronics (which are disconnected from control of the force
motors until reset). This offset voltage caused the output of amplifiers

AR2 to go to saturated output voltage, charging capacitors C, and C_. Upon

reset, this voltage discharged into the summing junction of implifizr AR2,
causing the force motors to command the large transient motion of the ai-
leron surface whet either channel (or both) was reset. The solution to this
problem was to install relays on circuit boards Al, A2, A4, and A5 with nor-
mally closed contacts shorting out C4, C5, and R37. This turned amplifier
AR2 into a zero gain amplifier until the relays operated, preventing the
charge build~up on the filter capacitors. The operating coils of the added
relays were connected to the voltage source that operated existing relays K2

and K4 (which connected the driving electronics to the force motors).

A nuisance disconnect problem was encountered with the failure logic on
circuit boards A3 and A6 of the G. E, flight computer (reference Figure

18) when the system was operated in the aircraft. The failure logic was
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designed to detect discrepancies of the force motor LVDT's, force motor
servo error voltages, the current output of the amplifier stages connected
to the force motor coils and power input voltages. Preflight check-out of
the failure logic was accomplished by injecting failures into a channel by
using the three failure inject switches located on the control system
monitor (reference Figure 17). The problem encountered was a '"nuisance
digconnect" of one or both channels when exercising the system on the
ground. The problem was traced to a thermal drift of the force motor LVDT
outputs, apparently due to the heating caused by the 120 volt 400 Hz power
used with the aircraft installation and reduced airflow. This voltage was
higher than the nominal voltage of 110 volts used for the design of the
electronics and used for bench check-out of the system at WPAFB, prior to
the shipment of the hardware to Edwards AFB. The failure logic detection
level for the force motor LVDT outputs was changed by DCI during the bench
check~out because the bench operation at WPAFB showed that the logic as
delivered to the Air Force was not sensitive enough to detect an open

force motor LVDT coil. The failure detection level was set at that time

to be equal to 507 of the maximum LVDT output voltage. The modification
was made by reducing the gain of amplifier U2 on boards A3 and A6 (by
changing resistors Rl and R2 from 21 x 103 ohms to 49.9 x 103 ohms). This
allowed the control system monitor test switches to fail a channel when the
force motor LVDT output was shorted to ground through a 20 ohm resistor. In
the aircraft the 507 detection level was too sensitive to accept the LVDT
output differences encountered with the 120 volt supply to the system. The
solution to this problem was to increase the detection level to 60%. The
change made by decreasing comparitor Ul' s input resistor R7 from 6.81 x 103
ohms to 3.65 x 103 ohms, input registor R8 from 32.4 x 103 ohms to 6.81 x
103 ohms, deleting resistor R25 and connecting one end of resistor R6 to
ground (reference Figure 18). At the same time the detection level was
changed, the detection test circuit was modified by removing the 20 ohm short-
ing registors from the LVDT outputs, attaching a 4.02 x 103 ohm resistor to
the non-inverting input of amplifier AR-2 on boards Al and A4. The "LVDT
Fail"” switch in the control system monitor grounded this resistor in the

"test" mode.
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During an engine run-up check on the flight line, Channel 1 failed and would

not reset. Transistors Ql and Q2 on the computer mainframe had failed at the
base-to-collector junction and bias resistor Rl had failed mechanically
(reference Figure 18). These components were replaced with parts from the
spare computer. Upon check-out of the computer after the repair, it was dis-
covered that the outputs of the four amplifiers driving the force motor coils
for Channels 1 and 2 oscillated at 40 Hz at an amplitude of 30 volts peak to
peak. Since the oscillation (perhaps caused by the aircraft wiring capacitance
of the wire connecting the amplifiers to the actuator degrading the stability
of the current amplifiers) could cause overheating of the output stages of the
control channels, stabilizing capacitors were added to the computer. The
oscillations were stabilized by adding .0l mfd capacitors across feedback
resistors R45 on boards Al, A2, A4 and AS. This charged amplifier ARS to

a lag filter with a break frequency of 42.5 Hz.

During system checkout, it was noted that the LVDT fail switch required
holding 4 seconds to fail Channels 1 or 2. This time was reduced by replac-
ing the original 2.2 mfd capacitor Cl on boards A3 and A6 with a 1.0 mfd

capacitor.

During ground check-out, it was discovered that with Channel 1 failed, oper-
ating the Channel 2 LVDT fail switch caused Channel 2 to fail and Channel 1
to reset at the same time. This characteristic was eliminated by adding a
.1 mfd capacitor between the junctions of R22, R24, CRll and ground on boards

A3 and A6 providing transient rejection.
4.4 DCI System Aircraft Installation z

Figure 19 shows the DCI DDCV actuator installed in the test aircraft. Fig-
ure 20 shows the DCI input transducer installation. Note the protective boot
uged with the transducer and that the transducer is mounted immediately for-
ward of the DDCV actuator in the left wing. Figure 21 shows the electronics
installation in the equipment bay behind the rear seat. Note the fiber optic

cables used to connect the servoamplifier status indicating lights to the
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control system monitor installed in the back seat cockpit. Figure 22
shows the DCI control system monitor installation in the right hand con-
sole of the back seat. Also shown in Figure 22 is the test system circuit

breaker panel.
4.5 DCI Systems Ground Check-Qut

Approximately six weeks were spent in installation and ground check-out of
the DCI DDCV system. This section lists significant problems encountered

during the ground check-out and the solutions used.

As initially installed, a rigging requirement for spoiler travel required
shortening the command position transducer by % inch. This shifted the
aileron surface null to 7.5 degrees down, which did not meet the required

0 degree null position. The problem was solved by changing the values of

two sets of resistors. Figure 23a and 23b, shows one complete control chan-
nel (one half the control electronics) of the DDCV system and the resistor
sets changed. The first set changed was resistors Rl through R8 which are
used to establish the feedback potentiometer gains. As shown in Figure

23a these resistors are in series with the feedback potentiometer resistance
elements., Resistors R2, R5, R8, and Rll were changed from the 4.99 x 103 ohm
value shown in Figure 23a to 4.11 x 103 ohms. Resistors R3, R6, RY, and R12
were changed to 5.9 x 103 ohms fromthe .99 x 103 ohms value shown in Figure
23a. This null change required changing the set of input resistors Rl of the
monitor amplifiers and the command and disconnect amplifiers in order to re-
tain 32 degrees of aileron travel. The input resistors were changed frem

a value of 100 x 103 ohms as shown in Figure 23a to 61.9 x 103 ohms .

During rigging check-out, the aileron surface oscillated at an amplitude of
approximately +4 degrees during retract motion. This problem was traced to
air being trapped in the oil-filled magnet cavities of the direct drive
valve. These cavities are connected through filter discs to the same re-
turn pressure. However, the filter discs provide isolation of the two

cavities for rapid changes of return line pressure. When the hydraulic oil
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in the cavities contains entrained air, rapid changes in return line

pressure creates different transient pressures in the magnet cavities.
This generates differential pressures across the control spool which
causes the retract motion oscillations. Contributing to the problem

was the air introduced into the aircraft system by the particular ground
carts used during the test program. These carts had no provision for
deaerating hydraulic oil. In fact, other control surfaces of the air-
craft also oscillated after connection to a ground cart and had to be
exercised to clear the air that had been introduced. Also contributing

to the problem was the return line pressure surges experienced at the F-4
aileron actuator. The flow restrictions of the particular plumbing of the
F-4 wing create large (greater than 1,500 psi) return line pressure tran-
sients at the aileron actuator during normal operation of the control sur-
faces. Interconnecting the magnet cavities directly to each other and
then through a single filter disc to return would have eliminated the
transient differential pressure problem. This solution would have re-
quired a hardware modification which would, because of the time con-
straints, have been very difficult to implement. The problem was there-
fore solved by thoroughly bleeding the system and using a hydraulic ground
cart having the least amount of entrained air. The bleeding of the system
was accomplished by first operating all the control surfaces and then bleed-
ing the aircraft reservoirs. This procedure was repeated until the test

system problem cleared up.

During EMI ground check-out (with the engines running and the system oper-
ating on aircraft power), Channel 1 started failing when the control stick
was moved. This problem was traced to a defective command transducer po-
tentiometer in Channel 1, The problem was solved by replacing the defective

potentiometer with a spare.
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SECTION V
FLIGHT TESTING

5.1 General

The Air Force Flight Test Center (AFFTC) at Edwards Air Force Base, Califor-
nia assumed the prime responsibility for the flight testing of the two Direct
Drive Control Systems submitted for evaluation. Dynamic Controls, Inc. pro-
vided on-site support during the flight test planning and the flight tests,

as well as during the installation and ground testing. During the flight test,

DCI provided pre and post flight functional inspections.

The objective of the flight testing was to evaluate the performance of the two
Direct Drive Control Systems. Since the test systems were designed to perform
like the normal aileron control system, the flight test program was directed
at generating data which would allow comparison of the test system's perfor-

mance with the normal aileron of the opposite wing.

Each DDCV control system was to be flight tested for 25 hours. The first, thir-
teenth and twenty-fifth hour of flight tests were designated as data flights.
The data flight required performance of a prescribed set of maneuvers as list-
ed in Table 2. This test procedure would allow evaluation of both left and right
lateral responses. Each roll maneuver was to be held for 2 seconds or a 360 de-
gree roll, which ever occured first. The input rates shown on Table 2 are de-

fined as follows:

Slow Input - 4 seconds from neutral to full right or
left

Medium Input - 2 seconds from neutral to full right or
left
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High Input -~ as fast as possible from neutral to full

right or left

The data recorded during the data flights was to be reduced by the AFFTC Data

Center.

During all test flights not designated as data flights, the instrumentation
would be active in order to determine the cause of any inflight problems

which could occur.

5.2 Aircraft Instrumentation

For the purpose of recording data for the flight safety testing and the
comparison data collection, the aircraft was instrumented to record the para-
meters listed in Table 3. All data parameters instrumented were measured by
analog sensors and then converted to a digital signal for recording on magnetic
tape. The sample rate was set at 200 samples per second, providing an adequate
sample rate since the maximum dynamic signal of interest was 10 Hz Signal res-
olution was set at 1024 counts full scale with a maximum of 2 bits uncertainty
(providing a signal resolution of .297%). Signal filters of 25 Hz (-3 Db down)
were designed into the analog signal conditioners to provide noise rejection

for the recorded data.

The primary parameters recorded for the DDCV performance evaluation were lateral
stick position, command ioputs 1, 2, 3 and 4 (from the input transducer), actu-
ator positions 1, 2, 3 and 4 (left aileron position), right aileron position,

roll rate and lateral acceleration. Figure 24 shows the installation of the data

recorder in the aircraft nose.

Calibration checks of the data system were performed during preflight check-

out and after installation of a new recording tape.
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TABLE 2 DDCV SYSTEM PERFORMANCE TESTS

Lateral Pregsure
Run Stick Input Airspeed Mach Altitude
No. Input Rate (KIAS) Number (ft) Comments
1.1 1/4 RT med 210 0.38 10,000
1.2 1/4 LT med 210 0.38 10,000
1.3 1/2 RT high 210 0.38 10,000
1.4 1/2 LT high 210 0.38 10,000
1.5 full RT high 210 0.38 10,000
1.6 full LT high 210 0.38 10,000
2.1 1/2 RT med 350 0.63 10,000
2.2 1/2 LT med 350 0.63 10,000
2.3 full RT high 350 0.63 10,000
2.4 full LT high 350 0.63 10,000
3.1 1/2 RT slow 550 0.98 10,000
3.2 1/2 LT slow 550 0.98 10,000
3.3 full RT high 550 0.98 10,000
3.4 full LT high 550 0.98 10,000
3.5 full RT high 550 0.98 10,000 Ch 1 off
3.6 full RT high 550 0.98 10,000 Ch 2 off
3.7 full LT med 550 0.98 10,000 doublet
4.1 1/2 RT med 255 0.63 25,000
4.2 1/2 LT med 255 0.63 25,000
5.1 full RT high 350 0.82 25,000
5.2 full LT high 350 0.82 25,000
5.3 full RT high 350 0.82 25,000 Ch 1 off
6.1 full RT high 550 1.27 25,000
6.2 full LT high 550 1.27 25,000
7.1 1/2 RT med 250 0.85 40,000
7.2 1/2 LT med 250 0.85 40,000
7.3 1/2 RT med 250 0.85 40,000 doublet
7.4 full RT slow 250 0.85 40,000
7.5 full LT slow 250 0.85 40,000
7.6 full RT slow 250 0.85 40,000 Ch 2 off
8.1 1/2 RT slow 400 1.25 40,000
8.2 1/2 LT slow 400 1.25 40,000
9.1 1/4 RT slow 625 1.92 40,000
9.2 1/4 LT slow 625 1.92 40,000
9.3 full RT high 625 1.92 40,000
9.4 full LT high 625 1.92 40,000
9.5 full RT high 625 1.92 40,000 Ch 1 off
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TABLE 3

Parameter #

O 00 N oy N

P A o ol
AN W N D

17*
18
19
20
21

* Hand Recorded

PARAMETER LIST FOR DDCV FLY-BY-WIRE ACTUATOR TEST

Description

Command Input
Command Input
Command Input
Command Input
Acuator Pos
Acuator Pos

Acuator Pos

£ W~ SN

Acuator Pos
Roll Rate
Pitch Rate
Yaw Rate
Right Aileron Pos
LH Spoiler

RH Spoiler

Horiz Stab Pos
Rudder Pos

KAS

CG Accel Vert

CG Lat Accel

CG Long Accel
Lateral Stick Pos

200 Deg
60 Deg/Sec
200 Deg/Sec
30, - 1 Deg
0, + 45 Deg
0, + 45 Deg
+ 8, - 20 Deg
30 Deg
- 750 Kts
10 G's
16
16
8 In

1+ 1+ 1+ 1+ 1+ 1+ [+ [+ 1+ (+ [+ 1
wh
<
o
(]

o |+

I+ |+ 1+ 1+
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Freg

25H2z
25Hz
25Hz
25Hz
25Hz
25Hz
25Hz
2542
25Hz
25Hz
25Hz
25H2
25Hz
25Hz
25Hz
25Hz
25Hz
25Hz
25Hz
25Hz

Filter

Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
No
No
No
No
No
No
No
No
No
Yes
Yes
Yes
No
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5.3 Flight Safety Testing

5.3.1 General

Flight Safety testing consisted of specific performance tests of the two
systems both on the ground and during the initial flights. The following

section describes the purpose of the tests and the procedure used.

5.3.2 Aircraft System Stability

As a result of an AFFTC review of both DDCV systems for their effect up-
on aircraft stability, it was concluded that both systems required special
flight safety testing procedures. This was because the frequency response
characteristics of both DDCV systems were not an exact match for the normal
F-4 aileron actuator. Figure 25 shows the frequency response measured by
Dynamic Controls, Inc. on both the DCI and the G. E. systems. Also shown
in Figure 25 is the frequency response of the normal aileron actuator as
experimentally determined by McDonnell Aircraft Company (and presented in
AFFDL-TR-72-116, "Active Flutter Suppression Systems for Military Aircraft
A Feasibility Study" on page 194).

5.3.2.1 G. E. DDCV Stability Considerations

The G. F. system created some concern with respect to a potential limit
cycle with the lateral axis stability augmentation system engaged. This
was because the G. E. DDCV system exhibited considerably greater phase

shift with increasing frequency than the normal aileron actuator.

To verify flight safety of operation, a flight test procedure was planned
in which the aircraft speed was increased with the stability augmentation
turned on. An observer aircraft would moritor the left aileron surface for

vigible limit cycle motion while the pilot performed "stick rap" maneuvers.
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The expected characteristic of the potential limit cycle was that the am-
plitude would start at a low value and increase with increasing airspeed.
Engagement of the lateral axis stability augmentation system would not be
made until the aircraft had obtained an altitude of 10,000 feet. 1If a
limit cycle was observed, the stability augmentation system would be turned

off and the aircraft returned to base.

5.3.2.2 DCI DDCV Stability Considerations

The DCI DDCV system was designed to have approximately twice the frequency
response of the normal aileron actuator system with both channels of the

DDCV control system operating. With one channel failed, the frequency re-
sponse changed to one half that of two channel operation. This character-
istic was associated with the design philosophy of not using gain changing

i with failures or force motor position feedback in order to have the minimum

number of components in the mechanization. Figure 25 shows the DCI system
measured responses of both the 2 channel and 1 channel operation. With both
operating conditions, the amplitude degrsdation and phase lag were less than

that of the normal F-4 aileron system.

The major concern with the DCI DDCV system was one of exciting structural
resonance modes. To investigate that possibility, two test procedures
g were planned. The first procedure was a ground test which involved de-
.% flating the tires to one half normal pressure in order to isolate the struc-
ture from the ground. The control system with the stability augmentation
system turned on was excited by sharp '"stick raps'". Structural mode ex-
citation would be indicated by sustained oscillations of the aileron surface
caused by the stability augmentation system feeding back a structural mode.
If the ground test was passed succegsfully, a second test procedure for an
inflight limit cycle would be conducted. This consisted of using sharp

"gtick raps" as an input to excite the system during flight. The aircraft

would be flown at an altitude of 10,000 feet with a chase aircraft monitor-
ing the test aircraft for sustained surface oscillations occurring after a

"roll right'" input. The test sequence would start at Mach O.5with the sta-

P s

bility augmentation engaged. Airspeed increases of Mach .05 would be made
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after a successful completion of each stick rap test. The airspeed would

be increased through Mach .90, in order to obtain the maximum dynamic

pressure condition. Should any sustained oscillations be observed, the

stability

augmentation system would be turned off and the aircraft re-

turned to base.

5.3.3 Ground Check Testing

The DDCV systems required a ground check-out after installation in order

to verify
lished to

1.

their proper operation. The following test sequence was estab-

evaluate the gystem using ground power:

Perform the test system’s pilot preflight check list (as listed
in the Partial Flight Manual for each test system shown on Fig-

ure 26 for the G. E. system and Figure 27 for the DCI system).

Operate the test system on PC 1 and utility hydraulic system
individually and perform the preflight check list,

Record for comparison on X-Y plots: stick position-vs-right
aileron position, stick position-vs-left aileron position,
stick position-vs~input transducer position and input tran-

ducer position-vs-left aileron position.

Check the test aileron surface for transients and final null

offset encountered upon a single channel failure.
Record the comparison left and right aileron maximum velocities.
Time drift rate from full down to full up when both channels

are failed. (The time should be within the range of 6 to 15

seconds) .
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The following sequence was to be performed with the engines operating and

the test systems connected to internal pcwer.

1. Perform the test system's pilot preflight check list.

2. Perform the EMI testing designated for ground operation.
In addition, after passing the preceeding tests, each system was required
to operate satisfactorily on ground power for 10 hours before the air-

craft would be released for flight testing.

5.3.4 Electromagnetic Interference Testing

Both the G. E. and DCI system's interface hardware was not tested for
electromagnetic interference (EMI) problems prior to the aircraft in-
stallation. Although the G. E. system hardware had been flightworthiness
tested for EMI during development, the DCI system had been exempted from
EMI testing. Therefore, EMI testing was performed as part of the instal-
lation check-out of both systews. (Since the signal levels for the systems
were not considered low level and the frequency response of the systems
limited to 20 Hz, EMI was not anticipated to be a problem with the systems

and the testing would be done upon aircraft ingtallation.)

The EMI testing was conducted in three phases. The first phase was with
ground power. The second phase was with the aircraft on the ground and
operating under aircraft power. The third phase was during flight (in
order to check the effect of landing gear operation, UHF, TACAN, IFF and the
radar altimeter). The general test procedure for aircraft on the ground
was a sequential operational check of aircraft switches and equipment, dur-
ing which the aircraft is left aileron position was monitored for changes
and an instrumentation support unit was used to record electrical fluctu-
ations within the test system. Appendix I lists the ground check test

procedure used for the two gystems.
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5.3.5 Flight Test Check~Out Testing

As an operational procedure, a Functional Check Flight (FCF) is requir-
ed by the Air Force after an aircraft's flight control system is changed
or repaired., Therefore, the test aircraft vequired an FCF after the
ground check-out had been satisfactorily completed. The functional

check flight procedure was modified for both systems as follows:

1. The aircraft would make a normal takeoff and non-afterburner
climb to 10,000 feet altitude above sea level with the gear down. The
stability augmentation system for the lateral axis would not be turned
on. Upon reaching 10,000 feet and an indicated airspeed of 240 knots,
the inflight EMI test of raising the landing gear, cycling the internal
and external lights, cycling the pilot heat and operating the identific-
ation system (IFF) would be conducted. An observer in a chase aircraft
would call out any observed transients and the test aircraft instrument-

ation would record all events.

2. After the EMI test is satisfactorily completed, a rigging and
stability augmentation test (without engaging lateral stability augmentation)

would be conducted according to the standard procedure for the F-4 aircraft,

3. Upon satisfactorily completing the rigging check, a check of the
aircraft lateral response with the test system disconnected would be run.
The procedure used is described in Appendix II of this report. (This test
verifies adequate lateral control in the event that the test system is not

operational.)

4. 1f adequate control is exhibited with the test system turned
off, then the test system would be reset and the fuunctional flight test
according to the pilot's standard FCF check list for the F—4 aircraft

would be completed with the lateral augmentation remaining turned off.
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5. Upon satisfactory completion of the FCF, the lateral augmentation
system would be turned on and the limit cycle/structural resonance tests as

described in section 5.3.2 of this report would be conducted.

Upon the successful completion of the preceding tests, the aircraft would
be allowed to perform the DDCV prescribed test points (reference Table 2).
The aircraft would be released for support flying for all missions except b

close photo chase, high angle of attack chase and very high speed chase. f

5.4 G. E. System Test Results

5.4.1 Ground Test Results

For the ground tests, a mobile data reduction unit was connected to the
aircraft instrumentation through the instrument output connector. This
unit and an X-Y plotter allowed direct recording of the input-output

parameters of the test system.

Figure 28 is an X-Y plot of the right aileron position vs the lateral stick
position. This plot is representative of the normal F4E lateral control
input-~output gain. The hysteresis is 3.0%7 with an average position gain

of 2.48 degrees of aileron travel per degree of lateral stick motion. The
stepping in the recorded trace is due to the signal resolution limitations
on the digital data acquisition system. The dead band shown on Figure 28 at
stick full is built into the control system in order to provide a low null

sensitivity in the lateral control.

Figure 29 is an X-Y plot of the DDCV command transducer position vs the
lateral stick position. The hysteresis is approximately 3%, is due to
play in the normal aircraft linkage and the .7 1lb breakout friction level

of the command transducer.

Figure 30 is an X-Y plot of the left aileron position vs lateral stick
position. This plot shows a position gain of 2.42 degrees aileron de-

flection per degree lateral stick input., The 3% hysteresis reflects the
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the input linkage and command transducer breakout friction level, Note

that there is no significant increase in the hysteresis caused by the

addition of the DDCV actuator.

Figure 31 shows the relationship between the lateral stick position and
the left and right aileron positions with both channels of the G. E. sys-
tem operating. The lateral stick was exercised from center to full left
and full right positions at the maximum rate that could be applied by
hand. Note the stick position changes lead the aileron motions, ensur-
ing that the actuator is moving at maximum rate. During the left stick
inputs, the mechanical input linkage stops could be detected during the
input motions. As shown on Figure 31, the maximum left aileron velocity

is 83.8 degrees per second.

The time drift from full down to full up position of the left aileron
upon a 2 channel failure varied from 9 to 12 seconds, depending upon
the oil temperature. This was within the 6 to 15 seconds range requir-

ed for the test system.
The ground EMI tests were successfully completed with the engines running.
Both the visual observation and review of the recorded data verified that

EMI transients did not exist with the G. E. DDCV system.

5.4.2 Flight Test Results

5.4.2.1 Test Flight No. 1

The mission of this test was to perform the FCF and EMI test checks. The
duration of the flight was .3 hours. The preflight and takeoff were nor-
mal. The mission was aborted when the left main landing gear would not

fully retract. The pilot indicated that the handling in the roll axis

felt normal.
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5.4.2.2 Test Flight No, 2

The mission of this test flight was to perform the FCF, EMI, lateral control
evaluation and limit cycle tests. The duration of the flight was .4 hours.
The technical observer in the chase plane did not notice any transients
during the inflight EMI testing. The lateral control evaluation was com-
pleted with the DDCV test system in the fail safe mode (left aileron full
up at +1 degree). According to the pilot, good control of the aircraft

was obtained at the 300 knots indicated airspeed (KIAS) cruise mode. Four
to five "clicks" of roll right trim were required to maintain level flight.
Control above 19.2 units angle of attack (AOA) was minimal. The test pilot
felt that the aircraft could land safely with the test system turned off as
long as the approach AOA was at or below 17 units, Completion of the test
flight mission was aborted due to a boundary layer control light illuminat-
ing. (The test aircraft did not have the boundary layer control system.

The light should have been labeled "Slat Lockout”.)

5.4.2.3 Test Flight No. 3

The mission of this flight was to complete the functional flight test and
limit cycle tests. The duration of the test flight was 1.5 hours. The FCF
was successfully completed with the lateral augmentation turned off. The
limit cycle envelope expansion tests were conducted at an altitude of
10,000 feet at Mach number of .50, .60, .65, .70, .80, .85, .90, and .95.
The technical observer in the chase aircraft did not note any sustained
oscillations of the left aileron control surface. The test points were
limited to a maximum speed of llach .95 because the chase aircraft was car-

rying three external fuel tanks and could not follow above that Mach number.

Review of the data from the instrumentation did not show any problems with
the limit cycle at the test points. The data review did indicate a noisy
roll rate signal and no record of lateral stick position changes. The

roll rate gyro mounting fixture was subsequently stiffened and a wire con-

necting the lateral stick position transducer to instrumentation repaired.
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5.4.2.4 Test Flight No. &4

The mission of this test flight was completion of the limit cycle test-
ing and taking the first set of DDCV performance data. However, a two

channel failure was experienced during takeoff. The pilot noted a flick-

e

er of the master caution light between rotation and lift-off. Control
was maintained (with the test system left off) while accelerating to
10,000 feet, the DDCV system was reset and the aircraft returned to base
with no further problems. As a result of the failure, a Safety Board

investigation was initiated.

5.4.2.5 Test Flight 4 Two Channel Failure Analysis

The analysis of the G. E. DDCV test systems recorded data indicated that

during takeoff, all power to the system electronics was lost for a period

of 115 milliseconds. This was established by comparing the channel 1A
and 2A actuator position signals as shown on Figure 33. The loss of power
is indicated when all position signals went from a negative .20 volts to
zero and then returned to the negative .16 volt level. A similar voltage
change occurred on the command transducers output signal data recorded
simultaneously. Even though power was restored to both channels, the
control channels remained in a failed condition. This was because the
failure logic in the G. E. computer was designed to detect power losses

greater than 40 milliseconds and latch, disconnecting the servo drivers.

In installing the test system, an emergency disconnect system using a
single relay was used to control two independent power sources supplied
to the two electronics control channelg. Figure 34 shows the electrical
schematic of the emergency disconnect system. The disconnect switches
controlling the disconnect relay were the autopilot and augmentation sys-

tem paddle switches, mounted on the control stick just below the grip.

The investigation conducted to determine the source of power interrupt was

unsuccessful in isolating any single component that caused the power inter-
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rupt. To avoid further problems, the emergency disconnect system was

redesigned to eliminate the single point failure mode by using a separate
relay and control for supplying power for each channel of the electronics.
Figure 35 illustrates the changed design. In modifying the disconnect
system, the Safety Review Board felt that the pilot's two detent gun
switch was adequate for use as the test system disconnect device. This
approach eliminated a specific switch disconnect for the test engineer
in the back seat. The test engineer could disconnect the DDCV system by

pulling the power circuit breakers for the test system.

5.4.3 Flight Test Results Summary - G. E. DDCV System

Due to the limited time remaining for the aircraft availability, with the
advent of the disconnect problem and the investigation, it was decided that
no further flight test time was available for the G. E. DDCV system. There-
fore no specific data point measurements were made to permit exact analysis
of the relative performance of the DDCV system compared to the normal F-4
aileron system. However, the pilot comments indicated that the test sys-
tem flew comparably to the normal aircraft lateral control system. The
flight time accumulated on the G. E. DDCV system was 2.4 hours over four

separate flights.

5.5 DCI System Test Results

5.5.1 Ground Testing

Figure 36 is an X-Y plot of the left aileron position vs the lateral stick
position. Compared to the X-Y plot taken on the right aileron shown on
Figure 28, the hysteresis is 0.7 degree compared to the 1.6 degree observed
on Figure 28. The static gain is identical to the right aileron's at 2.45

degrees aileron deflection per degree lateral stick deflection.
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Figure 37 shows the input transducer deflection vs the lateral stick
position for section 1A of the input transducer. The non-linearity
shown on Figure 37 is designed into the normal input linkage of the
aircraft. The average gain is .39 volts/degree of stick input. As
shown on Figure 37, the hysteresis is less than 1%. Figure 38 shows
the left aileron position vs the input transducer position. This

plot is identical to that recorded during laboratory testing.

The maximum velocity of the left aileron was measured at 88 degrees

per second for downward motion and 55 degrees per second for aileron
up motion. This compared satisfactorily to the 83 degrees per second
down and 55 degrees per cecond up velocities for the standard aileron

surface.

The EMI ground check list revealed no surface position disturbances
due to EMI generated by the aircraft systems. The ground structural
resonance coupling testing was successfully completed with no regener-—
ative structural mode excitation excited by "stick raps" with the roll

augmentation system engaged.

The fail safe drift rate from the aileron full down to the full up
"fail safe" position was consistently measured to be eight seconds.
The aileron null position change due to a channel failure was measur-

ed to be less than % degree.

5.5.2 Flight Test Results - DCI System

5.5.2.1 Test Flight No. 1

The mission of this flight was to perform the FCF, inflight EMI tests and

the structural resonance test up to the maximum velocity for the aircraft.




The duration of the flight was one hour. The FCF was successfully com-

pleted. The EMI test and the structural resonance testing was conducted
with a technical observer in the chase aircraft wmonitoring the left ailer-
on. The observer did not detect uncommanded transients or sustained oscil-
lations. A review of the recorded data confirmed the lack of either prob-
lem. The pilot commented that the test system flew much like the normal

control system.
5.5.2.2 Test Flight No. 2

The mission of this test flight was to conduct system performance testing.
Because of the limited time for the flight test left befere having to

give up the aircraft, an abbreviated set of test points (reducing from 33

to 15 the test points of Table 2, was planned in order to ensure obtaining
data over the entended range of airspeed, inputs and altitude. The dur-
ation of the flight was .5 hours. The mission proceeded as planned, con-
ducting lateral control performance tests through test point 14 of the plan-
ned 15. ‘

During test point 15, the master caution light illuminated along with the
utility hydraulic system light, indicating a loss of the utility hydraulic

system. The aircraft then made ar emergency landing on the lake bed.
5.5.2.3 Test Flight 2 Utility Hydraulic System Failure Analysis

The aircraft was towed to the modification hanger for inspection to
determine the cause of the utility hydraulic system failure. The hydraulic
systems were energized at a low pressure and a large leak was noted at the
direct drive sgervovalve forward end cap. The DDCV actuator was removed for

a more detailed investigation.

Visual inspection of the test aileron control actuator disclosed the source
of the hydraulic leak. The O-ring sealingthe end cap and suspension hous-

ing had been extruded out of the interface area where the parts meet. The

end cap was removed for a closer examination and measurement. The magnet

T “




cap was found to have a .02" corner-to-corner warpage. The servovalve end

caps are ported to a single system return pressure. For the test system

they were connected to utility return pressure.

The DCI DDCV actuator end caps were designed and proof tested to withstand
1,500 psi return pressure (per McDonnell Douglas F-4 aileron actuator
specification). The bending of the end caps implied that pressure in
excess of 1,500 psi had been present in the aircraft utility hydraulic

system return line.

Since redesigning the magnet caps and/or structurally reinforcing the

existing caps to withstand higher return line pressures was impractical
within the few days remaining for flight testing before the aircraft had
to be turned over to another program, the hydraulic leak established the

end of the flight test program.

Further laboratory testing on the flight test actuator was conducted. The
actuator was returned to WPAFB. It was determined that the rear end cap
of the DDCV had experienced permanent deformation of .01l4 inches, although

no leak occurred.

Both end caps were remachined flat and a laboratory test setup made which
provided for varying the return line presure to the test actuator while
maintaining 3,000 psi inlet pressure. The return line pressure was in-
creased in 100 psi increments. The results of the test on the same end

cap that had failed is the following:

Return Pressure Effect on End Cap
1,500 -  none
1,600 - none
1,700 - interface gap of .002 in. without

permmanent deformation

1,800 -~ interface gap of .004 in. without

permanent deformation




1,900 - interface gap of .005 in. with
permanent deformation of .002 in.
2,000 - 1interface gap of .010 in. with
.005 in permanent deformation
2,100 - O-ring started to extrude
2,200 - O-ring extruded out of end gap with

accompanying fluid loss

The results of this test confirmed that the test actuator had been exposed
to pressure in excess of the required proof pressure of 1,500 psi and

most likely was subjected to pressure of 2,000 psi.

As part of the investigation as to the cause of the utility leak, the left
wing utility system return line pressure vs return was measured on the
test aircraft up to the point where a differential pressure of 1,000 psi

was obtained. The recorded data was as follows:

F}ow Prgssure
in in
_GPM psi
3.0 125
4.0 180
5.0 305
6.0 430
7.0 525
8.0 620
9.0 725
10.0 1,000

In addition, the flow due to the combined motions of the aileron, inboard
spoiler and outboard spoiler (which operate simultaneously when the ailer-
on actuator is retracting near O degree aileron deflection) was calculated.
The calculated maximim flow is 13.48 GPM and is based on measured maximum

surface rates and the corresponding actuator rates (3.63 inches/second re-
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tract rate for the aileron actuator, 8.09 inches/second extend rate for
the outboard speiler and 11.26 inches/second extend rate for the inboard
spoiler). The actuator areas used for the calculation are 7.8 square

inches for the aileron (retract drive area connected to return), 1.4

square inches for the outboard spciler and 1.03 square inches for the

inboard speiler.

Figure 39 shows the measured data for the utility system return line and
the calculated peak flow plotted on an extension of the line through the
measured data. This figure indicates that the utility system would en-
counter a pressure drop of 1,650 psi steady state at maximum flow. Since
several of the data acquisition test points required impulse type inputs
or "stick raps", the system would have likely encountered transient pres-~

sure levels above the steady state value.

5.5.3 DCI Flight Test Data Analysis

The performance data obtained during the flight test of the DCI system
provided ouly 15 of the 33 originally prescribed test points. However,
the range of the test conditions provides a good comparison of the DDCV

test system and the normal aircraft lateral control system performance.

Table 4 provides a summary of the DCI DDCV flight test data. The dir-
ection of roll is noted as either right, RT or left, LT. A right roll
requires a right lateral stick input which in turn, directs the left ailer-
on down to a maximum of 32 degrees, the right aileron up a maximum of 2
degrees, and the right spoilers up to a maximum of 42 degrees. The opposite

sequence occurs when a left roll maneuver is commanded.

On Table 4, the airspeed and altitude is expressed as calibrated Mach num-
ber and feet above sea level. The maximum stick input amplitude, degrees
right or left and stick input rate, degrees per second are listed. The
stick input rate was measurud at the main portion of the slope (ignoring

the rounded courners at the start and stop positions).
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In Table 4, the maximum aileron position attained is expressed in de-

grees of right or left aileron. The aileron extend rate expressed in
degrees per second was measured at the major portion of the slope where

the aileron traveled from neutral to a commanded down position.

As a measure of aircraft response, the rate of change of the aircraft
roll rate in degrees per second per record is listed in Table 1 for

each test point.

The gross weight of the aircraft was 42,589 1b at test point 1 and
36,889 1b at test point 15. The tests were conducted with the aircraft

in a "clean'" condition.

Test points 1, 2, and 3 provide a very good comparison of the aircraft
response to a roll right command (with both one and two DDCV channels
engaged) to a normal system's left roll response. Figures 40, 41, and
42 are excerpts from the recorded time history plots for test points

1, 2, and 3, respectively.

The maximum roll rate achieved for test point 1 (Figure 40) is 20 degrees ‘
per serund greater than that recorded for test point 2, due to a surface
deflection of 3 degrees greater for test point 1 than for test point 2

Figure 41). The velocities for the right and left aileron surfaces are

comparable, even though there is a 10 degree per second difference between
the stick input rates. The reason for this is that the surface rate is

saturated with command inputs of greater than 70 degrees per second.

Figure 42 represents test point 3 with the DDCV system cperating on the
electrical channel 2 only. There is a slightly slower rate of change of
aileron position with the reduced control system gain when operating on
a gsingle channel. The data beyond 2.5 seconds of time represents the air-

craft being commanded back to straight and level flight. These three fig-

ures are representative of the test data obtained at the other test points.
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The data recorded verified that the test DCI DDCV system installed on the

left aileron performed as well as the normal aircraft lateral control
system. This statement applies to both single and two channel operation
of the DCI DDCV system.
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SECTION V1

RESULTS SUMMARY AND CONCLUSIONS

6.1 General

Both DDCV systems flew successfully. The operational flight time on the

two systems was much shorter than originally planned because the time re-
quired for installation and ground check-out consumed most of the tine available
for the flight test program. The pilot's comments on both systems and the

data recorded on the DCI system indicated that the operating characteristics

of the two DDCV systems matched the aircraft's normal lateral control systeu
well. Nusiance disconnects of the DDCV systems did not occur during the

test flights (although a power interrupt did turn off one system when an
interrupt time period beyond the 40 msec limit of the failure logic was
encountered). Neither system was sensitive to EMI, either on the ground or

in the air.

6.2 Lessons Learned

There were several general technical aspects to the program which should be
noted for the purpose of avoiding problems in the future. These are the

following:

1. 1If lag compensation is used in a FBW system in order to increase the
low frequency gain of a control loop, reset and/or engagement transients can
occur unless the design prevents the storage of DC voltages on the capacitors

used to create the compensation network.

2. No "pre-installation" operating time was required on the flight hard-
ware delivered foruse in the test aircraft. In order to minimize using ground
check-out time to "burn in" the flight hardware, an operational check-out of
the actual flight hardware over the range of inputs and/or operating conditions
(not just the nominal values) should be run in the laboratory. The operating

time gpecified may be arbitrary, but on a flight test program such as the DIDCV,
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the "burn in" operation could have been easily as long as the planned flight

test time without incurring significant cost. Problems discovered with the
test hardware in the laboratory are much easier to isolate and correct than

the same problem when it occurs in the test aircraft. s

3. The high return pressure encountered with the test aircraft utility
system created a problem within the DDCV system. This problem could have

been avoided by designing the development hardware to withstand system pres-

| e b v

sure in the return lines. The weight penalty for such an approach is small.

For future programs involving hydraulic hardware in the F—4, the fact that
the pressure levels in the return line of the utility (and perhaps PC 1 and y
PC 2) system in the wing are above 2,000 psi under some operating conditions

should be noted and considered in the hardware design.
6.3 Conclusions and Recommendations

Based upon the flight test results, it is concluded that there are no per-
formance characteristics which inherently limit the application of direct
drive control valve Fly-By-Wire systems for current aircraft. Both the G. E.
and the DCI direct drive control valve actuators fit into the space for the
normal manual input aileron actuator for the F-4, pointing out the packaging
size advantage that the direc! drive approach has over the secondary actuator
approach to Fly-By-Wire control systems. (The small size of the direct drive
control valve package can be a significant advantage in meeting the envelope

restrictions for the control actuators of new aircraft,)

Both the G. E. and DCI direct drive systems performed satisfactorily, once the
problems encountered during ground check-out were solved. The differences in
the way the two systems were mechanized (moving iron vs moving coil force
motors, LVDT's vs potentiometers, spool position feedback vs no spool position
feedback) did not impact on the test data obtained. Either system appears to

be a viable direct drive control mechanization.

It is recommended that direct drive control valve systems be considered on

any new airgraft as a viable method of mechanizing a Fly-By-Wire Flight control
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system. It is also recommended that continued developument work on direct

drive control valves systems be conducted in order to incorporate technology

improvements in magnetics, sensors and control electronics as they become

available.




APPENDIX I

EMI TESTING

1. EMI GROUND TESTS WITH GROUND POWER

For this test a ground auxiliary power unit, a ground hydraulic Power
unit, and an air-conditioning unit for equipment cooling will be connected to the
aircraft. The aircraft data system will be turned on and an instrumentation
ground support unit, preferably with strip chart capability, will be used to
monitor the test system for electrical fluctuations. The left aileron, while
stationary, will be monitored for sudden changes in position while the follow-

ing EMI checks are made:
1.1 Turn on instrumentation ground power switch.

1.2 Turn Inertial Navigation System switches to STBY. Wait for HEAT light.
Turn off. Repeat.

1.3 Generator control switch to EXT ON, Turn off. Repeat. Turn to EXT
ON again.

1.4 Pull right transformer rectifier circuits breakers. Circuit breaker
panel No. 2, 6A, 6B, 6C. Repeat for left rectifier 5A, 5B, 5C. Reset.

1.5 Pull circuit breakers for right fuel boost pump, lE, 1F, 1G and re-
set. Pull circuit breakers for left fuel boost pump, 2E, 2F, 2G and reset.

1.6 Pull 28 volt transformer rectifier circuit breakers. Panel 2, 3C and
7A one at a time and reset.

1.7 Pull equipment cooling circuit breakers: Panel 3, 6B. Reset.
1.8 Cycle left engine master switch, On~Off. Cycle right engine master

switch On-0Off. Cycle both engine master switches On-Off. (Aircraft must be sup-
plied with source of AC power for this test.)
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1.9 Cycle anti-skid switch, On-Off.

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

1.18

1.19

1.20

Cycle engine anti-icing switch, De-Ice-~Normal.

Cycle the flaps/slats switch, Out-Out and Down-Normal.

Cycle speed breaks, Out~In.

Cycle the CADC switch, Correction Off-Correction Reset-Normal.

Actuate rudder trim switch, Left-Right.

Cycle air refuel switch, Extend-Retract.

Cycle refuel select switch, Internal Only-All Tanks.

Cycle yaw, roll, and pitch stab aug switches, Engage-Off.

Cycle external lights switch, Taxi Light-Landing Light-Off.

Cycle flight instrument lights control, Bright-Off.

Cycle left generator control switch, Ext On-Off. Cycle right gen-

ator control switch, Ext On-Off. Cycle left and right generator control
switches, Ext On-Off.

1.21

Transmit on the UHF radio, frequencies: 225.00, 260.00, 295.00 330.00,

365.00 and 399.95.

1.22

Interrogate the IFF in each of its modes with the ground inter-

rogation unit.

1.23

1.24

Operate the TACAN.

Operate the radar altimeter.
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1.25 Cycle the arresting hook handle, Down-Up.

1.26 Cycle pitot heat switch, On-0ff. (Limit pitot heat operation to a

maximum of one minute.)

1.27 Temperature control panel, switch to manual and cycle temperature

selection knob from cold to hot.

1.28 White flood light switch cycle, On-Off.

1.29 Cockpit lights cycle, Bright-Off.

1.30 Cycle formation light, Join Up-Bright-Medium-Dim~Off,

1.31 Cycle exterior lights, Bright~Off, in both flash and steady medes.

1.32 Cycle the switch on the emergency floodlight panel, Bright-Off.

1.33 Activate nose wheel steering.

1.34 Activate pitch and roll trim.

1.35 Activate geat adjustment switch.

1.36 Place the test tool (referred to as the "spoon") in the right main
gear scissor switch so the systems that operate when weight is off the right
main gear will operate. The aircraft fuel pressurization valves and the
angle of attack probe heaters should energize.

If EMI exists, then:

1.37 Pull the angle-of-attack circuit breakers 6C and 7C on the No. 3

circuit breaker panel, and also pull the Central Air Data Computer circuit break-

ers 1K, 2K, 3L, 4L, and 5L on the No. 4 circuit breaker panel to deactivate the

angle-of~attack probe heaters. Reset.
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1.38 Remove the test tool from the right main gear scissor switch.

1.39 Slowly cycle the left aileron and perform steps 11, 12, 14, 15, 17, 21,
22, 23, 24, and 34 and monitor the aircraft systems for fluctuations caused by
electromagnetic interference of the test aileron system.

2. PART II EMI GROUND TESTS WITH AIRCRAFT POWER

Record time and hit the event button on the trigger switch the requir-

ed number of times prior to each test point. For example, "E2" means hit the
event button twice.

2.1 Perform a normal engine start. Set both engines at idle. E1

2.2 Turn Inertial Navigation System switches to STBY. Wait for HEAT
light. Turn off. Repeat. E2

2.3 Generator control switch to EXT ON. Turn Off. Repeat. Turn to EXT ON

again. E3
2.4 Pull right transformer rectifier circuits breakers. Circuit break-
er panel No. 2, 6A, 6B, and 6C. Repeat for left rectifier 5A, 5B, and 5C. Reset.

E4

2.5 Pull circuit breakers for right fuel boost pump, 1lE, 1lF, 1G and reset.
Pull circuit breakers for left fuel boost pump, 2E, 2F, and 2G and reset. El

2.6 Pull 28 volt transformer rectifier circuit breakers: Panel 2, 3C,

and 7A one at a time and regset. E2

2.7 Pull equipment cooling circuit breakers: Panel 3, 6B. Reset. E3

2.8 Actuate rain removal switch. E4

2.9 Cycle anti-gkid switch, On-Off. El
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2.10 Cycle engine anti-icing switch, De-Ice-Normal. E2

2.11 Cycle the flaps/slats switch, Out-Out and Down-Normal. E3

2.12 Cycle speed brakes, Out-In. E4

2.13 Cycle the CADC switch, Correction Off-Correction Reset-Normal. E1

2.14 Actuate rudder trim switch, Left-Right. E2

2.15 Cycle air refuel switch, Extend-Retract. E3

2.16 Cycle refuel select switch, Internal Only-All Tanks. E&4

2.17 Cycle yaw, roll, and pitch stab aug switches, Engage-Off. E1

2.18 Cycle external lights switch, Taxi Light-Landing Light-Off. E2

2.19 Cycle flight instrument lights control, Bright-Off. EJ3

2.20 Cycle left generator control switch, Ext On~Off. Cycle right gen-

ator control switch, Ext On-Off. Cycle left and right generator control

switches, Ext On-Off. E4

2,21 Transmit on the UHF radio, frequencies: 225.00, 260.00, 295.0Q 330.00,
365.00, and 399.95. El

2.22 1Interrogate the IFF in each of its modes with the ground inter-

rogation unit. E2

2.23 Operate the TACAN. E3

2.24 Operate the radar altimeter. E4

2.25 . Cycle the arresting hook handle, Down-Up. E2
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2.26 Cycle pitot heat switch, On-Off. (Limit pitot heat operation

to a maximum of one minute.) E2

2.27 Temperature control panel, switch to manual and cycle temperature

selection knob from cold to hot. E3
2.28 White flood light switch cycle, On~Off. E4
2.29 Cockpit lights cycle, Bright-Off. El
2.30 Cycle formation light, Join Up-Bright-Off, Medium~Dim-Off, E2
2.31 Cycle exterior lights, Bright-Off, in both flash and steady modes. E3
2.32 Cycle the switch on the emergency floodlight panel, Bright-0ff. E4
‘ 2.33 Activate nose wheel steering. El
2.34 Activate pitch and roll trim. E2
2.35 Activate seat adjustment switch. E3
2.36 Place the test tool (referred to as the "spoon'") in the right main gear
scissor switch so the systems that operate when weight is off the right main gear
will operate. The aircraft fuel pressurization valves and the angle of attack
probe heaters should energize. E4
If EMI exists, then:
2.37 Pull the angle-of-attack ¢ircuit breakers 6C and 7C on the No. 3
circuit breaker panel, and also pull the Central Air Data Computer circuit
breakers 1K, 2K, 3L, 4L, and 5L on the No. 4 circuit breaker panel to deactivate

the angle-of-attack probe heaters. Reset. El

2.38 Remove the test tool from the right main gear scissor switch. E2
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2.39 Slowly cycle the left aileron and perform steps 11, 12, 14, 15, 17, 21,
22, 23, 24, and 34 and monitor the aircraft systems for fluctuations caused by

electromagnetic interference of the test aileron system.

Use the following event code and record time prior to each step of

this test point.

E3 11
E4 12
El 14
E2 15
E3 17
E4 21
El 22
E2 23
E3 24
E4 34
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APPENDIX I

LATERAL RESPONSE EVALUATION PROCEEDURES, WITH TEST AILEROi FAILED

1. During the initial Functional Check Flight of the DDCV aircraft the
following procedures will be used to conduct a lateral control response eval-

uation of the aircraft.

1.1 System Reset Function Test. The DDCV system will be tested to in-

sure proper reset function. Channel One of the system will be disabled by
pulling the two appropriate circuit breakers. The circuit breaker will then

be reset and the channel will be brought back on line with the Channel One
reset switch. If this test is successful then Channel Two of the system will
be tested in a similar manner. If both channels function properly in the reset
test then both channels will be disabled by pulling the circuit breakers and a

lateral control response will be conducted.

1.2 Lateral Control Response Evaluation. All tests will be performed at

15,000 feet MSL.

1.2.1 At each set of conditions the control response test will involve:
a. Establish and maintain straight and level flight.

b. Establish 15 deg. of right bank ( 30 deg. for points 1 and 2)
then roll back to level flight.

c. If 1.2.1.2 above shows adequate lateral control then 15 deg. of
left bank (30 deg. for points 1 and 2) will be slowly established and the air-
craft will be rolled back to level flight.

1.2.2 The conditions for the lateral control response tests are given in
Tablc 5. The test will not proceed to a subsequent test point if control at
the previous point was inadequate. Control response will be considered ad-
;quate if, in the pilot's judgement, the aircraft can be safely flown while

maneuvering to and performing a straight-in approach to a full-stop landing.
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TEST POINT

W 0 NS Wy

-
o

TABLE 5

SPEED/AOA
(KIAS/UNITS)

300/~
230/-
-/117
-/19.2
-/17
~-/19.2
-/17
~/19.2
~/17
~/19.2

TEST CONDITIONS

CONFIGURATION

Cruise (Gear up,

Cruise (Gear up,

P.A.
P.A.
P.A.
P.A.
P.A.
P.A.
P.A.
P.A.

(Gear
(Gear
(Gear
(Gear
(Gear
(Gear
(Gear
(Gear

down,
down,
down,
down,
down,
down,
down,

down,

slats
slats
slats
glats
slats
slats
slats
slats
slats

slats

in, flaps up)
in, flaps up)
in, flaps up)
ir, flaps up)
out, flaps up)
out, flaps up)
in, flaps down)
in, flaps down)
out, flaps down)
out, flaps down)
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